

~~SECRET~~

TAG-0013-67  
Copy L of 5

Contract No. IG-5005  
[REDACTED]  
Amendment No. 6

25X1A

14 AUG 1967

Hycon Mfg. Company  
700 Royal Oaks Drive  
Monrovia, California

Gentlemen:

1. Reference is made to Contract No. IG-5005 entered into by the parties hereto as of 27 August 1963.

2. Pursuant to Contractor's letter LN-3794, dated 26 July 1967, Contract No. IG-5005 is amended as follows:

PART VII - APPROVALS is deleted in its entirety and the following PART VII is substituted therefor:

"PART VII - APPROVALS

Contractor is authorized to incur premium costs for overtime work performed hereunder in an amount not to exceed [REDACTED]

3. All other terms, conditions and requirements of Contract No. IG-5005, as amended, remain unchanged.

Very truly yours,

25X1A

THE UNITED STATES OF AMERICA

[REDACTED]  
Contracting Officer

~~SECRET~~